	Description 
	Sum 
	Overall cost

	Wages – for my website to be produced I will have to work out peoples wages. For myself I found that an average freelance web designer charges around £275 a day. 





I will need to times this by two because I would also hire one other web designer to work on this as well. 


I would also hire a logo designer for 2 weeks to help design the logo for the business. I was able to find a logo designer via ‘freelancer.co.uk‘ who works for £16 per hour.
	· I will be working 9am – 5pm
· 5 days a week 
· The project will take 4 weeks
· Plus 2 weeks contingency time

£275 per day x 5 (for the days of the week I work) = £1,375 weekly payment

£275 per day x 6 weeks (including contingency time) = £8,250 

£8,250 x 2 = £16,500 

· Logo designer works 9am – 5pm 
· £16 per hour
· 5 days a week
· For 2 weeks
· Plus 1 week contingency time

£16 x 8 (for how many hours they work per day) = £128

£128 x 5 (number of days of the week they will work) = £640 per week 

£640 x 3 weeks (including 1 week of contingency time) = £1,920 

	To hire myself, one other web designer and also a logo designer to create this website it would cost 

£16,500 + £1,920 = £18,420

	Equipment – for this project I would need an iMac desktop to run the Adobe software. (I already own an iMac but for budget purposes this is included). 
	1 x £1,550 for iMac
	Equipment 

= £1,550

	Software – for my website I will be using Adobe Photoshop and also Adobe Muse. I will need the software for 2 months in order to fully cover all the time period. 
	· Adobe Muse software = £13.33 per month 
· Adobe Photoshop software - £17.15 per month

£13.33 for Adobe Muse x 2 (for the months needed) =£26.66

£17.15 for Adobe Photoshop x 2 (for the months needed) 
= £34.30 
	For Adobe Photoshop and Adobe Muse for the 2 months 

£26.66 + £34.30 
= £60.96

	As I work from home as freelance website designer I would not need travel expenses however I would need to consider utility bills. Using the UK Power electricity calculator, I have calculated it would cost me £58 to run my computer 9-5 per day for 5 days, for 4 weeks. 

	· £58 in utility bills for 4 weeks 
· Plus £29 for the two weeks of contingency time
· And also £43.50 for the freelance Logo designer’s utility bills for 3 weeks they are needed. 

£58 my own utility bills + £29 for the extra 2 weeks contingency time = £87 

£87 x 2 as there would be another web designer working along side me = £174 

1 x £43.50 for logo designers utility bills = £43.50 
	Utility bills = 

£174 + £43.50 
= 217.50 

	Marketing and promotion - 
	Marketing and promotion is done through the government, as this is part of a government scheme. 
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